

UnitFlip Procurement Intelligence & Maintenance Track Completion Plan

Status Summary

This track is functionally complete for the original roadmap and now sits in refinement/polish territory.

Completed foundation and maintenance capabilities:

- Deterministic procurement intelligence generation
- Vendor intelligence and review guidance
- Draft, report, print/PDF, and CSV visibility
- Portfolio summary and refresh-health triage
- Explicit single-draft refresh and filtered bulk refresh
- Refresh-change visibility, aging analytics, bounded ledger, and weekly maintenance digest
- Exportable maintenance snapshot
- Manual draft-level maintenance annotations
- Annotation visibility polish
- Sorting and grouping ergonomics in ProcurementWorkspace
- Stable Docker validation contract
- Passing `npm run lint` and `npm run build`

This means the next work is no longer foundational. It is about finishing this area cleanly so it can be considered complete and safely deprioritized while attention moves to a more urgent part of the app.

Recommended Remaining Phases

Phase A — Saved Workspace Preferences

Goal: remember the user's workspace controls between sessions without changing workflow behavior.

Why this is next: The workspace now supports filtering, sorting, and grouping. The next obvious usability win is to persist those choices so users do not have to reset them every session.

What this phase should include: - Save the current ProcurementWorkspace view preferences locally - Persist at least: - selected draft filter - selected sort mode - selected grouping mode - Restore those settings on next load - Keep sensible defaults when no preference exists - Keep the preference model local-only and lightweight

What this phase should not include: - no sync semantics - no user profile/settings service - no analytics coupling - no per-org preference complexity unless it falls out trivially from current storage patterns

Success criteria: - preferences restore correctly across sessions - first-time behavior still feels sensible - no change to deterministic procurement logic

Phase B — Workspace Density and Scanability Polish

Goal: tighten the day-to-day workspace presentation so high-signal information is easier to scan with less visual clutter.

Why this phase matters: The workspace is now feature-rich. The risk is not missing capability; the risk is a card becoming a kitchen junk drawer.

What this phase should include: - tighten spacing and hierarchy inside draft cards - improve consistency of badges, headings, and metadata rows - reduce repeated wording where signals are already obvious - ensure grouped sections still scan well when many drafts are present - make “what needs attention first” even clearer without adding workflow state

What this phase should not include: - no major redesign - no new workflow controls - no modal-heavy organization layer

Success criteria: - draft cards feel easier to read at a glance - dense states remain understandable - no capability regression

Phase C — Build/Bundle Performance Cleanup

Goal: address the recurring Vite large-chunk warning and reduce avoidable front-end weight in this area.

Why this phase matters: This is the only repeatedly reported technical rough edge. Even if it is not breaking anything, it is the obvious cleanup target before calling the area “done done.”

What this phase should include: - inspect bundle contributors in this workspace/report area - identify low-risk code-splitting or lazy-loading candidates - reduce unnecessary bundle weight where practical - preserve current Docker contract and runtime behavior

What this phase should not include: - no broad architectural rewrite - no premature micro-optimization everywhere - no performance theater without measurable reason

Success criteria: - either the large-chunk warning is reduced/resolved, or its remaining cause is clearly documented - no breakage to current workspace/report/export behavior

Phase D — Legacy Draft Compatibility / Backfill Utility

Goal: make older local drafts more consistently aligned with the current intelligence stack without introducing surprise mutation.

Why this phase matters: You already handled older drafts safely during refresh, but a narrow compatibility/backfill pass would make this area feel truly finished and less dependent on manual discovery.

What this phase should include: - identify older draft records missing newer optional fields - provide a safe deterministic way to normalize or refresh them - keep it explicit or narrowly triggered - preserve identity and traceability fields

What this phase should not include: - no hidden migration magic - no background auto-rewrite of user data - no workflow state expansion

Success criteria: - older drafts can be brought forward cleanly - current logic remains the single source of derived intelligence truth

Phase E — Completion Pass / Documentation and Exit Criteria

Goal: formally close this track so it can be deprioritized with confidence.

Why this phase matters: A track is not truly complete until the stopping point is explicit. Otherwise it keeps attracting “just one more tweak” energy forever.

What this phase should include: - confirm final scope boundaries for this procurement/maintenance subsystem - document what is intentionally out of scope - summarize supported capabilities - record testing/validation expectations: - `npm run lint` - `npm run build` - Docker validation compatibility - define what would justify reopening this area later

What this phase should not include: - no new feature building disguised as documentation - no reopening old workflow ideas

Success criteria: - this area has a clear “complete enough to pause” handoff state - future work can reference a stable completion note instead of rediscovering context from chat history

Recommended Order

1. Phase A — Saved Workspace Preferences
2. Phase B — Workspace Density and Scanability Polish
3. Phase C — Build/Bundle Performance Cleanup
4. Phase D — Legacy Draft Compatibility / Backfill Utility
5. Phase E — Completion Pass / Documentation and Exit Criteria

This order gives you: - immediate usability win - cleaner operator experience - technical cleanup - legacy resilience - formal closure

Why this is enough to call the area complete

If the above phases are done, this part of the app will have:

- mature deterministic intelligence
- operational maintenance tooling
- export and handoff support
- human note support kept separate from computed truth
- good workspace ergonomics
- acceptable performance hygiene
- legacy/local-data resilience
- explicit completion boundaries

At that point, continuing to add more here would mostly be optional polish or scope creep.

Immediate Next Prompt

Use this prompt next for the first remaining completion phase.

Implement the next safe phase in H:\Dev\MyApps\unitflip.

Phase name:

Saved Workspace Preferences

Current state:

- H:\Dev\MyApps\unitflip is the sole source of truth.
- npm run lint and npm run build currently pass locally and in Docker, and must remain passing.
- Docker validation is part of the current development contract and must not be broken.
- The procurement-intelligence and maintenance roadmap is complete, and current work is now focused on finish-quality ergonomics rather than new foundational capability.
- ProcurementWorkspace already supports filtering, sorting, grouping, bulk refresh, refresh-health summary, maintenance digest, manual note visibility, and other stable read-only maintenance features.

Validated Docker contract:

- docker build --no-cache -t unitflip:dev .
- docker build --no-cache --target lint -t unitflip:lint .
- docker build --no-cache --target build -t unitflip:build .
-
- docker run --rm -p 5173:3000 unitflip:dev npm run dev -- --host 0.0.0.0 --port 3000
- docker compose up --build

Next objective:

Persist the user's current ProcurementWorkspace viewing controls between sessions so filtering, sorting, and grouping choices are restored automatically.

Phase goal:

Add narrow, local-only saved workspace preferences for ProcurementWorkspace without introducing workflow complexity, sync semantics, or settings sprawl.

Rules:

- Work only in H:\Dev\MyApps\unitflip
- Do not break the validated Docker flow
- Do not introduce approval/review/export workflow machinery
- Do not add modal-heavy flows
- Do not broadly redesign ProcurementWorkspace
- Do not weaken typing
- Preserve offline-first, deterministic behavior
- Keep this phase local-only and additive
- Reuse existing local storage patterns where practical
- Do not change Docker files unless strictly required

Tasks:

1. Review the current ProcurementWorkspace controls and identify the safest additive way to persist view preferences.
2. Save and restore at least these workspace preferences:
 - selected draft filter
 - selected sort mode
 - selected grouping mode
3. Use sensible defaults when no saved preference exists.
4. Ensure the workspace still behaves clearly for first-time use.
5. Keep preferences separate from draft data and analytics data.
6. Keep the implementation lightweight and local-only.

Required completion summary:

1. Phase completed
 - confirm whether this phase was fully completed, partially completed, or blocked
2. Files changed
 - list every file added or modified
 - briefly describe what changed in each file
3. Saved preferences added
 - explain exactly which workspace preferences are now persisted
 - explain where/how they are stored
 - explain how defaults work when no preference exists

4. Surfaces enhanced
 - identify exactly how ProcurementWorkspace behavior changed across sessions
5. Progress status
 - summarize current overall project status
 - explain where this phase fits into the completion plan for this procurement/maintenance area
 - include an updated percent-complete estimate for this completion plan
6. Validation status
 - confirm:
 - npm run lint
 - npm run build
 - confirm Docker validation compatibility
 - list any warnings or limitations
7. What was intentionally deferred
 - list anything deliberately not implemented in this phase
8. Next-step recommendations
 - recommend the best next development step after this phase
 - explain why it is the correct next move
 - note any risks or prerequisites

Deliverable:

Implement only this saved workspace preferences phase and then stop.

Suggested Pivot Guidance

This procurement/maintenance area is now stable enough to pause while you work on a more important part of the app.

When you come back to it later, use this order:

1. Saved Workspace Preferences
2. Workspace Density and Scanability Polish
3. Build/Bundle Performance Cleanup
4. Legacy Draft Compatibility / Backfill Utility
5. Completion Pass / Documentation and Exit Criteria

That should let you resume without losing the flow or having to reconstruct the strategy from scratch.